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RECONSTRUCTION SEQUENGE
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OIFaCIG Segme?t Stone/1st Segment Improvement Campbell Segment Country Club Segment Alvernon Segment Swan Segment
’Egﬂ‘r’]‘(’faﬂg;‘ Boundaries Improvement Boundaries Improvement Boundaries Improvement Boundaries Improvement Boundaries
o RTA Funding Period 1« Estimated Construction Cost: $19 Million « Estimated Construction Cost: « Estimated Construction Cost: $18 Million « Estimated Construction Cost: « Estimated Construction Cost:
(2007-2011) $15 Million $15 Million $16 Million

o Utilities Clearance:

P, T T * Funding for Grant Road Improvements is available in RTA Periods 2, 3, and 4 (2012-2026)

e Construction Period:
2012-2013

» Estimated Construction
Cost: $11 Million

PRELIMINARY DESIGN COMPLETE —
DETAILS WILL BE DECIDED PRIOR TO THE START OF EACH SEGMENIT,

The primary roadway design and planning decisions for with the 30 percent plans and proceed to final construction
Grant Road have been finalized in the Design Concept documents, right-of-way acquisition, utility relocation,
Report and 30 percent design which are both available for and construction using the Design Concept Report

review at the project website, www.grantroad.info. Final recommendations. During final design, neighborhoods,
design of the roadway is expected to proceed over 15 years  businesses, and others in the community will be able to
according to the reconstruction schedule shown on this review the reconstruction project as it advances toward

handout. Each of the six reconstruction projects will begin  final design and construction. Rev. Feb. 3, 2012




